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This Week’s Activities 

• Continue rock production drilling with 2 to 3 Cubex drills, 
with concentration in the priority areas needed for initial line 
closure 

• Continue pressure testing and grouting, with concentration 
in the priority areas needed for initial line closure 

• Continue exploratory drilling on US127 
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Foundation Grouting 
 
Boart Longyear continued drilling (overburden) and in-
stalling casing using the sonic method in the critical sec-
tion of TO#4.  Boart is running 1 rig.  There are a total of 
1318 holes in overburden, drilled and cased.   
 
Production rock drilling (with 2 to 3 Cubex drills) on the 
work platform continued this week, as well as pressure 
washing, pressure testing, and grouting operations.   
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on initial line 
closure; 8 of the 9 V-Line holes have been completed.   
 
In the priority areas, 354 holes have been identified as 
necessary for initial line closure.  Of the 354 total holes, 
344 are complete.   
 
Work has temporarily been suspended in Critical Area 1 
in order to perform exploratory drilling on US127 with 
the Boart Sonic rig.  Four holes will be drilled to investi-
gate this area; two of these holes have been completed 
and have produced satisfactory results. 
   
There is a total of over 824,000 gallons of grout in 1288 
holes along the embankment.  To date, over 828,709 gal-
lons of grout have been pumped into the foundation in all 
areas.  
 
 
 

Lake Cumberland elevation on 7/2/08 was 680.61 ft. The lake elevation is 
expected to continue to fall. No significant rainfall is forecasted for the 
next three days over the Lake Cumberland basin. 
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